ID WBS Task Name Contact | Resource DO |Requesi| Major

o Initials | Reauest Id lilestor
42 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB Yes MC4 No
91 3.1.4.6 Operations Policies doc: Approve - CD, DO AL ASB,RDK No No
353 | 6.4.5 Perform data migration to SAM storage AL DO No No
51 2.8.7 Evaluate and sign-off on test facilities and procedures GG PL,DW,JS Yes MC3 No
33 2.6.2 DOrepro tools adaptation: Second 50% implementation DW DW Yes  Prd7 No
305 |[Fd 4.3.2.3 Grid Production System workflow/dataflow diagram MD EXT No No
311 |4 433.1 CAB web monitoring changes requested by MD,JS MD EXT No No
306 4.3.2.4 Grid Production System info on diagram: node roles, software, maintainers MD EXT No No
312 4.3.3.2 Improve job monitoring, include trend plots MD EXT No No
37 2.6.6 DOrepro tools adaptation: Production-level test GG JS Yes  Prd7 No
20 234 Store output from any stage: Production-level test GG JS Yes MC1 No
316 {f:}} 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access) MD MD No No
317 4342 JIM production release consistent with dOrunjob v7-7-3 and higher MD MD No No
329 |@& 43.6.1 Define conditions of challenge MD MD No No
330 | 4.3.6.2 Service Challenge execution MD MD No No
307 |[Fd 4325 Open Science Enclave baseline security plan - implications on SamGrid, CAB MD D,GG,FEF No No
19 233 Store output from any stage: Create/submit requests to test feature GG MRQ Yes MC1 No
36 2.6.5 DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL Yes  Prd7 No
238 3543 Transfer output sandbox selection logic to Runjob GG PL No No
50 2.8.6 DOrunjob sets up its own environment GG PL Yes MC3 No
409 8.4.2 Execution Phase (Level of Effort = 15%) RDK RDK No No
368 |[Fd 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK Yes Prd8 No
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Duration Start Finish Oct 7, '07 Oct 14, '07 Oct 21, '07 Oct 28, '07
s MITIw[T[F[s|IsIm[T[w[TIF[s|[s[M[T|Iw[T[F[s|s|IM[T[W[TIF
5days Tue 12/11/07 Mon 12/17/07 g
3days Mon 11/19/07 Wed 11/21/07
46 days Thu 10/25/07 Fri 1/4/08 D0 s
6 days Mon 11/19/07 Mon 11/26/07
40 days  Mon 9/24/07 Fri 11/16/07%
5days Tue 10/30/07 Mon 11/5/07 EXT ¥1
10 days Tue 10/30/07 Mon 11/12/07 EXT
5days  Tue 11/6/07 Mon 11/12/07
10days Tue 11/13/07 Wed 11/28/07
3days Wed 11/21/07 Tue 11/27/07
3days  Fri12/21/07 Thu 12/27/07
lday Tue 11/20/07 Tue 11/20/07
3days Mon 12/17/07 Wed 12/19/07
lday Thu 12/20/07 Thu 12/20/07
7days  Fri12/21/07 Fri 1/4/08 :
15days Tue 10/30/07 Mon 11/19/07 MD,GG,FEF I
3days Tue 12/18/07 Thu 12/20/07
18days  Fri 10/26/07 Tue 11/20/07 PL —E
10 days Tue 10/30/07 Mon 11/12/07 3 PL
5days Mon 11/12/07 Fri 11/16/07
66 days  Tue 10/9/07 Thu 1/31/08|  RDK E
9days Tue 10/23/07 Fri 11/2/07 DI —
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Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07 Dec 2, '07
Fils[sIM|ITIWw|[T]Fls[sIM|ITIWwW|[T]F|s|[s|IM|TIWw|[T|]Fls|[s|IM|TIw|[T|]F|s|[s|IM|ITIWI[TIF

ASB,RDK @ Operations Polities doc: Approve - CD, DO

i i DEV,PL,DW,JS = Evaluate and sign-off on test facilities and procedures

Grid Production System Workﬂowldataﬂow diagram
CAB web monitoring changes re
Grid Production System info on giagram: nqde roles, software, mamtamers

EXT

EXT Improve job monitoring, include trend plots

JS E DOrepro tools adaptation: Production-level test

Allow access by MD fo dir/files on CAB owned by dzeropro (we suggest getting root access)

Science Enclave baéeline security plan - implications on SamGrid, CAB

DOrepro tools adaptatlon Adjust DOrunjob to use request system
Transfer output sandbox selectign logic to Runjob
j ets up its own environment

Devélop WBS for implementing S/A Recocért on SamGrid
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Dec 9, '07 Dec 16, '07 Dec 23, '07

Dec 30, '07

Jan 6, '08

s sIMI|ITIW][T]IFIs|[sIM|ITIw][TI]IFls|[sImM|TIw|[TI]IF]I[S

sIM|ITIWI][TI|]FI[Ss

IM[TIw[TI]FI[S

ASB = Resolve how to add production paths in future: DO Approval

JS

MD o M
| MD Define conditions of challenge

MD

MRQ

Store output from any stage: Create/submit requésts to test feature

Store output from any stage: Production-level test

roduction release consistent with dOrunjob v7-7- 3 and higher

E Perform data migration to SAM storage

Service Challenge execution
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